SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:03PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. . 04-0120F4
Diary #: Const Calendar Day: Date: -Oct-

y 176 . y 395 . 08-Oct-2010  Friday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 08-Nov-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower erection . They =
started at 7:00 AM.
Carlos & Augie had to work on the top deck on the W line rigging sections & materials for the South
elevator & platforms , & they had to work with the other crews .
Steve , Barry , Richard , & Roberto had to work on the temporary tower bolting the sections at all
connections & elevations . Crews started at 7:10 AM.
In addition to that , crews had to work on the pumper guard for the tower crane . They had to
adjust the pads plates , & tighten them . Crews were done at 3:10 PM.
Tony , Kevin & Samuel had to work on the temporary tower erection . Crews had to set the cross
beam on the East side of the tower , & set 2 stiffener beams on the top of the East corners . Crews started
at 7:15 AM.
In addition to that , crews had to set the grating for the working platform at 82 meters . crews were
done at 3:10 PM. All crews left at 3:20 PM.
Earl , lan & Eric had to work on the temporary tower . Crews had to weld brackets on the 4 corners
of the temporary tower for the safety net . Crews had to mobilize their tools & equipment , reroute the
power lines . They started at 12:40 PM. Crews were done at 1:00 PM. They started to weld on the South
West corner at 1:20 PM. Crews were done at 3:10 PM. They had to wrap up their tools & equipment .
They left at 3:30 PM.
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 053 T-L02-STE.053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM SAMUEL TORRECILLAS 8.00 0.00 0.00 8.00 D
Ironworker APP IAN MURPHY 3.00 0.00 0.00 3.00 D
Ironworker JNM ERIC SPARKS 3.00 0.00 0.00 3.00 D
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Ironworker FOR EARL CLAYBORN 3.00 0.00 0.00 3.00 D
Ironworker JNM ROBERTO HERNANDEZ-ZEL 8.00 0.00 0.00 8.00 D
Ironworker JNM RICHARD GARCIA 8.00 0.00 0.00 8.00 |:|
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

002083 WELDING MACHINE, MILLER 250 AMP No

300 000 000 0.0 []
002082 WELDING MACHINE, MILLER 250 AMP No

300 000 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No

800 000 000  0.00 ]
*E0090562 TOWER CRANE No

800 000 000  0.00 ]
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